

Update on the KeyLock project from VCAS 2/09/2021

GT BLDG

Copy Center - (Legacy Unit) Working
PAT Counselor Hall - Replaced
PAT Conference Room - (Legacy Unit) Working
PAT Secretary - (Legacy Unit) Working
GT Conference Ewa - (Legacy Unit) Working
ITG Office Door - (Legacy Unit) Working
GT 2FL Hall Ewa - Replaced
GT 2FL Hall DH - Replaced

LA BLDG

LA Secretary - Replaced
LA 2FL Hall Makai - Replaced
LA 2FL Hall Ewa - (Legacy) Not Working, detour by entering area via Secretary door or use office key on hallway door.
LA 2FL Hall DH - (Legacy) Not Working, detour by entering area via Makai door or use office key on hallway door.
LA 2FL Hall Mauka - Replaced
Security Office - Legacy Working

TH BLDG

HR File Room - (Legacy Unit) Not Working, use office key.

DA BLDG

DA 2FL Hall DH - (Legacy Unit) Working - Was not slated for this ongoing upgrade project.

All the legacy units mentioned above except for DA building are slated to be replaced as part of this upgrade project.

PS/MS classrooms

They are still having concerns with the a/c renovations, therefore the multiple a/c outages on Saturdays have occurred.

Materials for the steel roof connector between the buildings is expected to be delivered this week.

Thanks,
Lori Lei

Lori Lei Hayashi
Interim Vice Chancellor of Administrative Services
Leeward Community College
Ph. 808-455-0213 Fax 808-455-0471
lhayashi@hawaii.edu